Work package 3: Evaluation of the
Joint Action
The objectives of the work package are the following:
Undertake actions to verify if the project is being implemented as planned and reaches objectives.
The JA's quality and ability to respond to the requirements of the Community Health Action
Programme is systematically evaluated. The WP3 monitors and analyses the quantitative (number of
datasets) and qualitative (robustness, reliability of the tests) specific objective indicators, as well as ,
through WP2 stakeholders consultations, the JA's impact and its goal to improve health safety by
improving knowledge on MN genotoxicity.

Work progress
Since the kick off meeting in March 2010 the project was observed by WP3 especially with respect to
the mode of its implementation. The project is stringently implemented by the Coordinator in a most
efficient manner. In an enormous effort, the Coordinator achieved its goal of establishing a project
gathering multidisciplinary high-level scientists to address the important question how to run
genotoxicity testing in vitro versus in vivo with the aim to harmonize as precisely as possible the
standard operating procedures currently existing at OECD and EU-member state level.
Now, the organisational and regulatory frame is set. Budget has been most efficiently allocated and
confidentiality of foreground assured. All agreements were signed by all partners and work packages
started to plan their detailed work programme for the next period.
The evaluation plan was developed and the internal Evaluation Team was constituted. The creation
of an external academic reviewer panel with proven expertise (authors of peer-reviewed scientific
publications in nano-analytics and nanogenotoxicology) is underway in order to respond to any
specific questions that the internal Evaluation Team might have. Some discussions started regarding
the panel’s membership and some scientists have been contacted. Criteria regarding evaluation of
the data presented in the reports from scientific WPs to WP3 (Evaluation Team) have been
discussed.
The first “cruise mode” evaluation report, covering the first year of the JA was prepared and sent to
the EAHC with the first interim technical report.

Deliverables:
Evaluation reports.

Work package Leader: Mario Goetz from the Federal Institute of Risk Assessment ( BfR,
Germany)
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